
Priority Project Schedules   (Current as of 01/22/10) 

 

Hillsboro Road Widening Project - (BOMA #1 Priority) 

Design Start Date  March 24, 2008 (BOMA Approval) 

Design Completion Date   September 2010 (Estimated) 

ROW Start Date   February 2010 (Estimated) 

ROW Completion Date    March 2011 (Estimated) 

Construction Start Date  May 2011 (Estimated) 

Construction Completion Date May 2013 (Estimated) 

 

Columbia Avenue Streetscape Project - (BOMA #2 Priority) 

Design Start Date  June 21, 2005 (BOMA Approval) 

Design Completion Date   July 29, 2009 

ROW Start Date   January 2008  

ROW Completion Date    October 2009 

Construction Start Date  November 16, 2009 (Notice to Proceed) 

Construction Completion Date August 17, 2010 (275 day contract) 

 

McEwen Drive Phase III-(BOMA #3 Priority) 

Design Start Date  July 13, 2004 (BOMA Approval) 

Design Completion Date    May 2010 (Estimated – Based on TDOT Approvals) 

ROW Start Date    February 2009 

ROW Completion Date     February 2010 (Estimated) 

Construction Start Date   June 2010 (Estimated) 

Construction Completion Date  June 2011 (Estimated) 



Carlisle Lane/Boyd Mill @ S.R. 96 West Signalization-(BOMA #4 Priority) 

Design Start Date   October 9, 2007 (BOMA Approval) 

Design Completion Date    June 2010 (Estimated) 

ROW Start Date    June 2009 (Funding Established) 

ROW Completion Date     March 2010 (Estimated) 

Construction Start Date   August 2010 (Estimated if Funding is in Place) 

Construction Completion Date  April 2011 (Estimated if Funding is in Place) 

 

South Carothers Parkway-(BOMA #5 Priority) 

Design Start Date   July 10, 2007 (BOMA Approval) 

Design Completion Date    May 2010 (Estimated) 

ROW Start Date    June 2009 (Funding Established) 

ROW Completion Date     February 2010 (Estimated) 

Construction Start Date   June 2010 (Estimated if Funding is in Place) 

Construction Completion Date  May 2012 (Estimated if Funding is in Place) 

 

Third Avenue Extension-(BOMA #6 Priority) 

Design Start Date   April 11, 2006 (BOMA Approval) 

Design Completion Date    February 2010 (Estimated) 

ROW Start Date    November 2008 

ROW Completion Date     February 2010 (Estimated) 

Construction Start Date   May 2010 (Estimated) 

Construction Completion Date  March 2011 (Estimated) 

The Design Completion Date, Construction Start Date and Construction Completion Date could be 

affected if the City chooses to use CMAQ funding.  This would require additional design work and TDOT 

review.   



Mack Hatcher Parkway Extension Northwest Quadrant 

Design Start Date   August 14, 2007 (BOMA Approval) 

Design Completion Date    May 2010 (Estimated) 

ROW Start Date    December 2009 (ROW Meeting Scheduled) 

ROW Completion Date     May 2011 (Estimated if Funding is in Place) 

Construction Start Date   January 2012 (Estimated if Funding is In Place) 

Construction Completion Date  January 2014 (Estimated if Funding is in Place) 

 

 

 

 


